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HEMORAWDUM FOR: Director for Special Activities, DD/SAT
ATTENTICR

-

Chisf, Contracts Branch, 0SA-DD/SAT

SURJECT : A No-cost Changz-in-8eopa to Contracy]

_ REFERENCE t "Propcasd Change in Scope for the GRME ftudy Effort”
Jamuary 6, 1967 by the | | (Attached)

1. It is reguested that s Changa-in<Bcope be effacted to this con~
tract task. Thia Changs-in-Scopes iz a re-~direction of effort and does
not antail increaged cost., It does include a modified work statsment
and an extendsd completion date to 30 Septamber 1567,

2. Teohnieal problems encountered in the work to date and the
discovary of a potentially supsrior method of GEMB production strongly
suggest that this prasct be modified in accordance with the attached
proposal. The primary $schnical problem encountered iz the inmability
to reallstically simlate ths modulation transfer function of mission

material at high resolution (135 mm) on printed GEME, This is because

the atssion negatives, from which the OEMS are mads, wers processed at
oo high a gamma, The production of realistic printed GEMB, therefore,
mAy reqoire some apecial photography to be flown in an aireraft so thet
the resulting material can be processsd at unity gasma. Unity gasms
processing ie now thought to be necessary for printed CEMB negatives in
order that thay slmulate the M.T.F. of mizsion matarial processed at
ths higher gamms, However, furthar theoratical werk is required de-
fore this special photography can be specified. Initial investigation
of psendo~GEMS indicates that this optical, resl-time OEMB technique
may be superior to printazd GEMB., PFurther work is now justified for
mores detalled fnvestigation of Preuvdo-CEMS, -
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3. This re-direction of effort would result in the cancellation
of one of the original tasks, namely, %o produce a largs matrix of
printed (M8, This matrix iz, of course, unjustified at present in
view of the difficultiss sneountersd as stated above, The funds which
were to ba expended on this matrix can now be programad againat the
now tasks so that additional funds are urmecessary.

I |
Colonsl, UBAF
Aggistant for Technical Development, WPIC
Attachment: Proposed Change in Scope for the GEMS Study Effort
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